

**Mike Onnen**

ITEM 14d

**From:** Dylan Long  
**Sent:** Wednesday, August 22, 2018 1:35 PM  
**To:** Mike Onnen  
**Subject:** RE: Crystal Lake

**Dylan Long**  
**Watershed Coordinator**  
**Little Blue NRD**  
**402-364-2145**

**From:** Jake Miriovsky <jmiriovsky@jeo.com>  
**Sent:** Tuesday, August 21, 2018 09:41 AM  
**To:** Porath, Mark <mark.porath@nebraska.gov>; Dylan Long <dlong@littlebluenrd.org>  
**Cc:** Eifert, Brad <brad.eifert@nebraska.gov>; Archer, Michael <mike.archer@nebraska.gov>; Noah Dryden <ndryden@jeo.com>  
**Subject:** Crystal Lake

Guys,

Pruss over-excavated by approximately 4,400 CY. A portion of this over-excavation came from the north bank sloughing during excavation, an unforeseen condition that could not be avoided to achieve the proposed grades. Pruss has requested to split the overage 50/50, and is therefore requesting compensation for  $\$2,200 \times \$7.20/\text{CY} = \$15,840.00$ . With previous Change Orders No. 1 and No. 2, the current contract total is \$372,642.28.

Please let me know if you approve the request for compensation in the amount of \$15,840.00. Please call me if you would like to discuss in more detail.



**JAKE MIRIOVSKY, PE** | Project Manager  
**JEO CONSULTING GROUP INC**  
2700 Fletcher Avenue | Lincoln, Nebraska 68504-1113  
d: 402.474.8771 | o: 402.435.3080 | m: 402.367.2540  
[jmiriovsky@jeo.com](mailto:jmiriovsky@jeo.com)  
[www.jeo.com](http://www.jeo.com)