



# Work Change Directive

**WORK CHANGE DIRECTIVE NO.** | 2  
**DATE** | 9/27/2018  
**PROJECT** | Crystal Lake Aquatic Habitat Improvements  
**JEO PROJECT NO.** | 160484.00  
**LOCATION** | Crystal Lake Recreation Area  
**OWNER** | Village of Ayr (LBNRD Sponsor)  
**CONTRACTOR** | Pruss Excavation

**You are directed to proceed promptly with the following change(s):**

**Description** Additional 3" Crushed Rock quantity for boat launch.

**Purpose of Change Directive** One (1) additional load (30 tons) of 3" crushed rock (\$60/ton) for placement into the water at the canoe/kayak launching location for park ranger only. This will allow NGPC to ramp a boat for water quality management purposes yet this fall.

**Attachment(s)** None

If claim is made that the above changes have affected Contract Price or Contract Times, any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the changes:

**Method of Determining Change in Contract Price**

- Unit Prices
- Lump Sum
- Other \_\_\_\_\_

**Method of Determining Change in Contract Times**

- CONTRACTOR's Records
- ENGINEER's Records
- Other \_\_\_\_\_

**Estimated Increase (Decrease) in Contract Price**  
\$ 1,800.00

**Estimated Increase (Decrease) in Contract Times**  
0 Days

If the change involves an increase, the estimated amount is not to be exceeded without further authorization.

**Recommended:**

ENGINEER

9/27/2018

Date

**Authorized:**

OWNER

Date

**Accepted:**

CONTRACTOR

10-1-18

Date

cc: Project Manager, Resident Project Representative, Contractor, Owner